| Pi | roject Name        | Music Database  |  |  |  |  |
|----|--------------------|---|--|--|--|--|
| Pi | roject Description | Create a Spring Boot API for an end user to interact with via Postman |  |  |  |  |
| Pi | roject Owner       | Damian  |  |  |  |  |

| Risk ID | Date Registered | Risk Area                       | Risk Description  | Likelihood | Level of Impact | Risk Matrix Score | Impact Description   | Duration of Impact   | Mitigation Strategy   |
|---------|-----------------|---------------------------------|---|------------|-----------------|-------------------|--|--|---|
| 1       | 25.4.2022       | Work not saved                  | Code produced in eclipse not saved and pushed   | Unlikely   | Significant     | Medium            | Uable to meet intermediate deadlines<br>specified by sprints, may compromise on<br>project quality to meet final submission                          | Medium to long term depending on<br>project phase where first occurrence is<br>identified, may persist throughout the<br>remaining project phase | Regular saving and pushing to online repository after a distinct feature is completed. Use Jira board to mark progress once committed change  |
| 2       | 25.4.2022       | Project not aligning with brief | Context of brief not being followed within the project  | Unlikely   | Severe          | Med High          | Unable to deliver MVP (minimum viable product), project failure  | Long-term, throughout the entire project.  | Check with client to identify whether the planned project is fit to purpose, and that it allows assessment to be made on usage of development tools   |
| 3       | 25.4.2022       | Time management                 | Estimation of time and effort for a particular task being inaccurate  | Likely     | Significant     | Med High          | Uable to meet intermediate deadlines<br>specified by sprints, may compromise on<br>project quality to meet final submission                          | Medium to long term depending on<br>project phase where first occurrence is<br>identified, may persist throughout the<br>remaining project phase | Regularly update the Jira board throughout project and identify that similar tasks have been assigned similar story points, e.g. completion of task 1 would give realistic time estimation for a similar task 2 |
| 4       | 25.4.2022       | Poor/no internet connection     | Internet connection issues, could arise from provider inconsistency or other issues                                   | Unlikely   | Severe          | Med High          | Unable to carry out project (working remote).<br>Unable to meet deadline for submission  | Event of occurence is hard to predict, short to medium term impact depending project phase at the time   | Inform provider of any connection issues for technical assistance, so that they can be solved quickly. Otherwise use public internet at an external location  |
| 5       | 25.4.2022       | Software unavailability         | Major project software including Jira,<br>Github, eclipse, software to connect to<br>MySQL server not being available | Unlikely   | Significant     | Medium            | Unable to update project progress in Jira and to Github. No access to eclipse and SQL database will interrupt code writing, and associated deadlines | Medium to long-term  | Manually record project progress until Jira and Github become available for updates. Using IntelliJ for java and TablePlus or Mac terminal when interacting with MySQL server if Workbench is unavailable       |
| 6       | 25.4.2022       | Incomplete Documentation        | README file not complete, Jira board not complete   | Likely     | Significant     | Med High          | Not meeting MVP, not adhering to industry standards and best practice  | Short-term   | Ensure code completion and project compilation at least 3-<br>4 hours before submission to give sufficient time to<br>complete documentation; doing recording as project<br>progresses                          |
| 7       | 25.4.2022       | Wrong relationships in ERD      | Where relationships between multiple tables are incorrect or confusion occurs   | Unlikely   | Severe          | Med High          | Project does not meet purpose and has severe flaws for it to be a viable product   | Medium-term  | Ensure the ERD is properly checked and refer to online resources and check with client if unsure  |